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ride the light

June 26, 2001

Ms. Magalie Roman Salas
Secretary
Federal Communications Commission
Room TW-A325
Portals II

th445-12 Street, S.W.
Washington, DC 20554

RE: CALEA Section 103 Compliance - CC Docket No.
L
97-213

Qwest Corporation - TRS No. 808440
Malheur Home Telephone Company - TRS No. 814711

Dear Ms. Salas:

Qwest Corporation ("Qwest") and Malheur Home Telephone Company ("Malheur")
submit the attached letters and deployment schedules regarding compliance with Section 103
CALEA requirements. The letters from the FBI's Flexible Deployment Program support
Qwest's (TRS #808440) and Malheur's (TRS #814711) extension of the CALEA requirements.

On May 31, 2000, Qwest (f/k/a US WEST Communications, Inc.) filed on its own
behalf, as well as on behalfofMalheur, a Petition for an extension oftime under Section 107{c)
of the CALEA requirements. A copy ofthe Petition, without the confidential attachments, is
included with this letter per the instructions of the FBI. The deployment schedules attached to
this letter are also confidential documents, which the Commission has already determined should
not be made available for public inspection. See Public Notice, 15 FCC Rcd. 7482, 7487 ~ 12
(Apr. 25, 2000). The deployment schedules are marked "Confidential- Not for Public
Inspection" and are enclosed in separate envelopes marked to the same effect.

In their Petition, Qwest and Malheur stated that they were engaged in ongoing
negotiations with the FBI and were participating in its Flexible Deployment Plan. As such, both
companies were categorized as having Category B status. With the FBI's approval of the
deployment schedules both parties have satisfied the requirements of the Public Notice, for
reclassification to Category A status. Therefore, Qwest and Malheur request reclassification of
their Petition from Category B to Category A status. Accordingly, we request an extension of
time under Section 107{c) of the CALEA requirements as outlined in our deployment schedules.



U.S. Department of Justice

Federal Bureau of Investigation

CALEA Implementation Section
14800 Conference Center Drive, Suite 300
Chantilly, VA 20151

June 19,2001

Lee Johnson
Qwest Corporation
700 W. Mineral Avenue, Room MT D 25.31
Littleton, CO 80120

FCC TRS #808440
Carrier ID #783

Dear Carrier:

The CALEA Implementation Section of the FBI is pleased to inform you that it
supports an extension for Qwest Corporation as long as the petition filed with the Federal
Communications Commission (FCC) reflects the attached deployment schedule. A copy of
this letter and the agreed upon deployment schedule should be submitted to the FCC along
with Qwest Corporation's section 107(c) petition for extension of the June 30, 2000
compliance date. Please note that Section 107(c) of the CALEA statute only authorizes the
FCC to grant extensions up to two years. Consequently, the FBI is only able to support
extension requests through June 30, 2002. Qwest Corporation may have to apply for an
additional Section 107(c) extension for any switches that are not compliant by June 30, 2002.

In the event that unforeseen circumstances do not allow Qwest Corporation to deploy
CALEA-compliant solutions according to the attached schedule, Qwest Corporation should
notify the FBI and the FCC as soon as possible.

Sincerely,

Chuck Fog e
Program Manager
Flexible Deployment Program



u.s. Department of Justice

Federal Bureau ofInvestigation

CALEA Implementation Section
14800 Conference Center Drive, Suite 300
Chantilly. VA 20151

June 19,2001

Lee Johnson
Malheur Home Telephone Company
700 W. Mineral Avenue, Room MT D 25.31
Littleton, CO 80120

FCC TRS #814711
Carrier ID #1320

Dear Carrier:

The CALEA Implementation Section of the FBI is pleased to inform you that it
supports an extension for Malheur Home Telephone Company as long as the petition filed
with the Federal Communications Commission (FCC) reflects the attached deployment
schedule. A copy of this letter and the agreed upon deployment schedule should be submitted
to the FCC along with Malheur Home Telephone Company's section 107(c) petition for
extension of the June 30, 2000 compliance date. Please note that Section 107(c) of the
CALEA statute only authorizes the FCC to grant extensions up to two years. Consequently,
the FBI is only able to support extension requests through June 30, 2002. Malheur Home
Telephone Company may have to apply for an additional Section 107(c) extension for any
switches that are not compliant by June 30, 2002.

In the event that unforeseen circumstances do not allow Malheur Home Telephone
Company to deploy CALEA-compliant solutions according to the attached schedule, Malheur
Home Telephone Company should notify the FBI and the FCC as soon as possible.

Sincerely,

Chuck Fo
Program Manager
Flexible Deployment Program
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In the Matter of:

The Communications Assistance
For Law Enforcement Act (CALEA),
Section I07(c) Extension of Capability
Requirements

v S WEST Communications, Inc.,
Petitioner /:')

TRS Numbers.808440, 814711 rr£:c''''-t.
Common Carner Bureau ....... ~ t./~""'"

Ii-'· '0'1.1-

PETITION OF V S WEST COMMUNICATIONS, INC. ~~ ",' . I. .., ! (~~'l
FOR EXTENSION OF TIME UNDER SECTION 107(c) OF ar;;;i/l;iJ,~.:.",..;, '0

THE COMMUNICATIONS ASSISTANCE FOR LAW ENFORCEMENT ACT (¥:'1iC~M'N

I. V S WEST Communications, Inc., hereinafter "V S WEST/C" or "Petitioner,,,1,
requests an extension of the CALEA Section 103 capability requirements,- pursuant to CALEA
Section 107(c),3 until June 2, 2002 on the grounds that compliance with CALEA is not currently
reasonably achievable through application of available technology.4 As discussed further below,
V S WEST/C is engaged in ongoing negotiations with the Federal Bureau of Investigation ("FBI")
under the agency's Flexible Deployment Plan. Accordingly, V S WEST/C is in what the Federal
Communications Commission ("FCC" or "Commission") refers to as Category B status. A copy
of the letter from the FBI confirming that it has received the information needed to participate in
the Plan is attached as Attachment D.

2. V S WEST/C is unable to secure equipment and software that would allow for
CALEA compliance (as currently defined) in sufficient time to be operational by June 30, 2000.
With respect to some switches (for example, the Nortel DMS 100s), CALEA-compliant
equipment is not commercially available in the general marketplace.

s
Even where such equipment

is currently available (for example, with respect to the Lucent switches),6 additional time is

IUS WEST/C requests this extension on behalf of V S WEST Communications, Inc., TRS
Number 808440 and Malheur Bell Telephone Company ("Malheur"), TRS Number 814711.

2 See 47 V.S.C. § 1002.
3

See 47 V.S.c. § 1006(c).

4 See Public Notice, CALEA Section 103 Compliance and Section 107(c) Petitions, FCC 00
154, reI. Apr. 25,2000 at 8 ~ 13(e) ("Carriers should include enough time to purchase, test, and
install hardware and software required for CALEA compliance.") ("Public Notice").
<
- The Nortel feature package rendering compliance with the J-Standard is not expected until the
issuance of the NA-13 generic. Currently, the NA-IO is incorporated in the switches.

6 The Lucent generic to support the J-Standard is available and the feature package was released
in February 2000. However, additional time is obviously necessary to install and test the
feature package.



necessary to install the equipment in the US WEST/C network (installation involving a range of
activities from engineering to actual installation to testing and re-engineering, as necessary).

3. US WEST/C is negotiating with the FBI pursuant to the agency's Flexible
Deployment Plan to agree on a schedule under which US WEST/C would upgrade its equipment
to become CALEA compiiant. That schedule would, as closely as possible, adhere to
U S WEST/C's nonnal generic upgrade schedule, with adjustments for those switches. if any, that
have historically experienced high levels of interception activity and regarding which the FBI
desires priority CALEA-compliant equipment deployment. IfU S WEST/C and the FBI are able
to reach an agreement, U S WEST/C understands that the FBI will support a grant of the
necessary extensions of time to pennit US WEST/C to come into compliance in accordance with
the agreed-to schedule. This would move US WEST/C from a Category B carrier to a Category

. 7
A carner.

4. It is important to stress that US WEST/C's negotiations with the FBI have not
focused on particular switches in particular geographies. Rather, those discussions have been
more general, along the lines that ''x number of switches will be made CALEA compliant within y
timeline." A number ofU S WEST/C's existing switches (including the Ericcson AXE 10 Host
Switches and all but one of the Nortel DMS lOs) were installed before January 1, 1995

8
, and are

accordingly grandfathered.
9

These switches are therefore not currently material to the negotiations

7 See Public Notice at 4 ~ 8(b) ("If the FBI approves the schedule, the petition will be
reclassified as a Category A petition.").

8 For example, Attachment B incorporates switches currently slated to be sold as part of
exchange sales contracts where the specific switches have been publicly identified.

9 In assessing whether or not pre-January 1, 1995 switches are, or are not, "grandfathered," the
FBI has proposed, but not fonnally adopted, the following definition of "significant upgrade or
major modification":

(a) For equipment, facilities or services for which an upgrade or modification
has been completed on or before October 25, 1998, the term "significant
upgrade or major modification" means anyfundamental or substantial change
in the network architecture or any change that fundamentally alters the nature
or type ofthe existing telecommunications equipment, facility, or service that
impedes law enforcement's ability to conduct lawfully authorized electronic
surveillance, unless such change is mandated by a Federal or State statute; (b)
For equipment, facilities or services for which an upgrade or modification is
completed after October 25, 1998, the term "significant upgrade or major
modification" means any change, whether through addition or other
modification, to any equipment, facility, or service that impedes law
enforcement's ability to conduct lawfully authorized electronic surveillance,
unless such change is mandated by a Federal or State statute. See Significant
Upgrade NPRM, 63 Fed. Reg. 23231,23233 (1998).

Carriers have argued in comments to the FBI that this definition should be narrowed, but it is
unclear when or how the FBI will resolve this issue. Given this uncertainty, it will be difficult

2



with the FBI and were not included in the Flexible Deployment Assistance Guide Template
("Template"), or Confidential Attachment A). 10 However, some of these switches will be
removed or replaced from the U S WEST/C network during the timeframe associated with the
overall schedule for CALEA deployment and therefore may become subject to CALEA
requirements and/or be added to the agreed schedule with the FBI. Therefore, U S WEST/C asks
the Commission to include these switches (which, as explained below, are identified in
Attachment B and Confidential Attachments C (C-l and C-2) in its granted extension, as well.

5. Thus, Petitioner requests an extension for the e~uipment, facilities and services
listed in Confidential Attachments A and C and Attachment B, I as attached to this Petition and
incorporated herein by this reference. Confidential Attachment A, the Template, is the most
current document being utilized between US WEST/C and the FBI to identify switches in the
U S WEST/C network which are expected to become CALEA compliant over time. As
mentioned above, Confidential Attachment A does not include all of the switches in the
US WEST/C network. For example, those switches associated with publicly-announced sales of
exchanges are not included but are identified in Attachment B.

12
Confidential Attachments C-l

and C-2 list certain switches that US WEST/C believes are "grandfathered" under the terms of
CALEA and regarding which U S WEST/C has no business reason to upgrade to a CALEA
compliant status. 13 These switches have little law enforcement activity and are expected either to
be removed from the US WEST/C network within the next 18 months or to be replaced within
the US WEST/C network before a need for CALEA compliance became a material issue.

for some carriers to determine whether certain switches will be grandfathered. For this reason,
US WEST/C seeks a good faith extension with regard to these switches, as well, to provide
some defense ifthe FBI disagrees with US WEST/C's interpretation and claims a right to
proceed with an enforcement order in court.

10 Attachment B is not confidential. The Template is a "living document," changing over time.
And, it is expected to continue to change as U S WEST changes out some of the switches
currently on the Template and adds new ones to the network. For this reason, U S WEST asks
that the Commission grant its extension to U S WEST to cover both the switches identified on
the Template and those that replace the switches or which are added to the Deployment
Template for other reasons.

11 See Public Notice at 6 ~ 12, noting that such Attachments will not be made routinely
available for public inspection and that "[p]etitioning carriers need not expressly request
confidential treatment in order that the information submitted with their petitions be withheld
from public disclosure." In accordance with the Commission's instructions, the confidential
attachment is marked with the legend "Confidential -- Not for Public Inspection."

12 Attachment B also includes a Malheur switch that has not been identified on US WEST/C's
Flexible Deployment Plan filings with the FBI.

13 Confidential Attachment C-l identifies Ericsson AXE 10 Host Switches, all installed in
US WEST/C's network before January 1, 1995. Confidential Attachment C-l identifies Nortel
DMS 10 switches, all but the last highlighted switch installed in the U S WEST/C network
before January 1, 1995. These switches are also the subject of a separate Section 109(b)
Petition, filed concurrently with this Section l07(c) Petition. See 47 U.S.C. § l008(b).

3



6. Should the Commission have a need to discuss the specifics ofU S WEST/C's
situation with respect to its ongoing negotiations with the FBI and Section 107(c) relief, the
Commission should contact the undersigned, Kathryn Marie Krause, at the address and phone
number identified below. The fax number to be used is 303-295-7049 and the e-mail address is
kkrause@uswest.com. As appropriate, Ms. Krause will consult with other US WEST/C
personnel to respond to Commission inquiries.

For all of the above reasons, U S WEST/C requests that the FCC grant the relief
requested herein. Granting the requested relief will benefit both US WEST/C and its
ratepayers by lowering the total cost of CALEA compliance.

Respectfully submitted,

--,#
'. X.'. .' '. t'.~: ~.I> .....

Of Counsel,
Dan L. Poole

May 31, 2000

By:

U S WEST, COMMUNICAnONS, INC.

. //;/ h
'""\--r' -//_ / / /' .
/1 "','7//" / .... J

Kathryn Mari~ Krause
Suite 700
1020 19th Street, N.W.
Washington, DC 20036
(303) 672-2859

Its Attorney
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CERTIFICATE OF SERVICE

I, Rebecca Ward, do hereby certify that I have caused 1) an original and five

hard copies of the foregoing PETITION OF U S WEST

COMMUNICATIONS, INC. FOR EXTENSION OF TIME UNDER SECTION

I07(c) OF THE COMMUNICATIONS ASSISTANCE FOR LAW

ENFORCEMENT ACT (including confidential attachments) to be filed with

the Secretary of the FCC, 2) a diskette containing an electronic version of the

PETITION (including confidential attachments) to be filed with the Secretary

of the FCC and 3) a courtesy copy of the PETITION (excluding confidential

attachments) to be served, via hand delivery, upon the following person.

David Ward
Federal Communications Commission
Common Carrier Bureau
Portals II
445 12th Street, S.W.
Washington, DC 20554

Rebecca Ward

May 31,2000

CC97-213g.doc
Last Update: 5/31/2000



ATTACHMENT B



US 1-VEST COMMUNICATIONS, INC ATTACHMENTB

SWITCH SPECIFIC INFORMATION FOR SWITCHES WHERE IT HAS
BEEN PUBLICLY ANNOUNCED THAT THE SWITCHES WILL BE

SOLD

Host and/or Switch or Switch
Standalone ClLl Equipment Type

Code or other location
Unique Identifier

ArizonaI

MinnesotaI

YUMAAZMADSO Yuma DMS100
YUMAAZFTDS1 Yuma DMS100
SFFRAZMADSO Safford DMS100
WNSLAZMADS1 Winslow DMS100

Colorado

ALMSCOMADSO Alamosa DMS100

Iowa

STLKIATCDSO Storm Lake DMS100

BRNRMNBRDSO Brainerd DMS100
FRFLMNFB73G Fergus FailS DMS100

Oregon

ONTRORXCDSO Ontario 5ESS

I This switch is assigned to Malheur Bell Telephone Company.



ATTACHMENT D



U.S. Department of Justice

Federal Bureau of Investigation

CALEA Implementation Section
14800 Conference Center Drive, Suite 300
Chantilly, VA 20151

May 5,2000

Lee Johnson
US West
700 W. Mineral Avenue, Room UT E 28.15
Littleton, CO 80120

ID #783

Dear Carrier:

The purpose of this letter is to acknowledge that the CALEA
Implementation Section (CIS) received the materials you submitted in response to the
Flexible Deployment Assistance Guide on April 28, 2000. Your materials are currently
under review. CIS will contact you ifwe have any questions or concerns regarding your
submission as it is being reviewed. CIS will also provide you with a written decision
regarding your proposed deployment schedule.

Thank you for your submission. We look forward to working with you.

Sincerely,

w-
Program Manager
Prioritization


